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SUMMARY OF PROPOSAL:

The Judicial Council requests re-appropriation of $3.696 million from the Immediate and Critical Needs
Account (Fund 3138) for the Preliminary Plans phase for the El Dorado—New Placerville Courthouse. The
project will provide a new six courtroom courthouse of approximately 77,559 building gross square feet
(BGSF) in the City of Placerville. Re-appropriation is being requested due to delays in acquiring a site from
the County of El Dorado. Site acquisition took longer than anticipated due to the resolution of a CEQA
lawsuit challenging the Environmental Impact Report for the project.

This project will consolidate court operations from four facilities and will relieve the current space shortfall,
increase security, and replace inadequate and obsolete buildings in El Dorado County. The total revised
project cost based upon the current schedule and updated to the January 2016 California Construction Cost
Index is estimated at $81.719 million, without financing. The total cost of the project, including financing,
will be funded by Senate Bill (SB) 1407 (Ch.311, Statutes of 2008) revenues.
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A.

PURPOSE OF THE PROJECT:

The proposed new courthouse will accomplish the following immediately needed
improvements to the superior court and enhance its ability to serve the public:

= Create a modern, secure courthouse for all court functions for the provision of
basic services heretofore not provided to county residents due to space
restrictions.

» Replace and consolidate court operations from four unsafe, overcrowded, and
physically deficient facilities in El Dorado County.

A.l. Judicial Projections.

Current and projected Judicial Position Equivalents (JPEs).' determines the
number of courtrooms needed for this project, which includes six existing JPEs.
The table below provides information used to determine the need for this project.

TABLE 2
Current JPEs (Including Proposed New Judgeships)

Third Group Basis for
Location Current JPEs  AB 159 of 50 Proposed Project
New Placerville Courthouse 6 0 0 6.0

! JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and

referees.

NARRATIVE, PAGE 2 OF 9

(DF-151 Rev 06/12)



STATE OF CALIFORNIA DEPARTMENT OF FINANCE

CAPITAL OUTLAY 915 L Street
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814
COVER PAGE (REV 06/12) IMS Mail Code: A15

BUDGET YEAR 2016-17

ORG CODE: 0250 COBCPNO:  16-91-08 PRIORITY: 08 PROJECT ID: 0000076

The court has existing courtrooms in five locations as identified below:

Facility Function Courtroom Hearing Room

Main Street Criminal/Family 3 1
Building C Criminal/Traffic 1 0
Fair Lane Juvenile/Probate 1 0
Cameron Park Civil/Unlawful Detainers 1 1
South Lake Tahoe All Calendars 3 0
9 2

The new courthouse will replace the Main Street, Building C, Fair Lane, and the
courtrooms at the Cameron Park Facility. The South Lake Tahoe facility will
remain in operation to serve population located on the east slope of the Sierra.
The Cameron Park facility will remain open as an Alternative Dispute Resolution
(ADR) center and small claims mediation center. The hearing room and other
support functions at this facility were built using county ADR funds and the
location serves this function well. These functions are not included in the program
for the new courthouse. Courtrooms locations once the project is complete are
identified below:

Facility Function Courtroom  Hearing Room
New Courthouse All Calendars 6 0
Cameron Park ADR/Mediation 0 2
South Lake Tahoe All Calendars 3 0
9 2

These 9 courtrooms and 2 hearing rooms will be utilized by the existing 8 judges
and the existing commissioner for a total of 9 judicial officers. The hearing rooms
in Cameron Park will be used by local attorneys and mediators. The El Dorado
Superior Court utilized 10.7 JPE in FY 2013-14.

A.2. Funding Background.

In FY 2009-10, per Chapter 10, Statutes of 2009 (SB 12, 2X), $2.795 million was
appropriated for Acquisition and $4.037 million for Preliminary Plans. On June
30, 2012, $1.084 million of the $2.795 million appropriated for Acquisition and
the $4.037 million appropriated for Preliminary Plans reverted. The FY 2012-13
Budget Act appropriated $1.084 million for Acquisition to complete the purchase
of land for the project. After incorporating reductions to the project requested by
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the Court Facilities Advisory Committee Cost Reduction Subcommittee funding
of $3.696 million was appropriated for the Preliminary Plans phase in the FY
2014-15 Budget Act. Funds for Acquisition in the amount of $1.084 million, and
Preliminary Plans in the amount of $3.696 million, were re-appropriated in the
FY 2015-16 Budget Act.

A.3. Continuation Phase Proposal.

This proposal requests a re-appropriation from the ICNA of $3.696 million for the
Preliminary Plans phase for the project. This project is currently in the Site
Acquisition phase. Site Acquisition was delayed due to pending resolution of the
CEQA lawsuit challenging the Environmental Impact Report (EIR) for the
project. Site Acquisition is now scheduled to be complete in September 2016,
immediately followed by the start of Preliminary Plans which will complete in
January 2018. The Working Drawings phase is targeted for completion in April
2019 and construction is scheduled to begin in February 2020 once bonds have
been sold.

A.4. Construction Cost Reduction Subcommittee.

This project underwent a pre-design review by the Courthouse Cost Reduction
Subcommittee (CCRS) in May 2013. This project will undergo additional review
by the CCRS at 100 percent schematic design, 50 percent design development,
and 100 percent design development during the Preliminary Plans phase.

A.5. Summary of Budget Adjustments (in thousands).

The table below provides an overview of all project cost estimate adjustments
included in this proposal, including escalation to the mid-point of construction.

Phase Current Revised
(8 in thousands) Estimate Estimate Net Change
Acquisition $2,795 $2,795 $ -
Preliminary Plans $3,696 $3,696 $ -
Working Drawings $4,918 $4,918 $ -
Construction $68,260 $70,310 $ 2,050
Total Budget $79,669 $81,719 $ 2,050
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B. RELATIONSHIP TO THE STRATEGIC PLAN

The Judicial Council, as the policymaking body for the judicial branch, has the following
responsibilities and authorities with regard to court facilities, in addition to any other
responsibilities or authorities established by law:

= Exercise full responsibility, jurisdiction, control, and authority as an owner would
have over trial court facilities whose title is held by the state, including, but not
limited to, the acquisition and development of facilities;

= Exercise the full range of policymaking authority over trial court facilities,
including, but not limited to, planning, construction, acquisition, and operation, to
the extent not expressly otherwise limited by law;

» Establish policies, procedures, and guidelines for ensuring that the courts have
adequate and sufficient facilities, including, but not limited to, facilities planning,
acquisition, construction, design, operation, and maintenance;

= Allocate appropriated funds for court facilities maintenance and construction;
= Prepare funding requests for court facility construction, repair, and maintenance;

* Implement the design, bid, award, and construction of all court construction
projects, except as delegated to others; and

» Provide for capital outlay projects that may be built with funds appropriated or
otherwise available for these purposes according to an approved five-year and
master plan for each court.

The provision of this capital outlay request is directly related to the Judicial Council’s
strategic plan Goal VI: “Branch-wide Infrastructure for Service Excellence.” By
providing the trial courts with the facilities required to carry out the Judiciary’s
constitutional functions, the proposed project immediately addresses this goal, but it
would further all of the Council’s goals. The proposed project supports the Judicial
Council’s commitment to Goal [: “Access, Fairness, and Diversity” and Goal 1V:
“enhancing the Quality of Service and Justice provided to the public.”

C. ALTERNATIVES:

C.1.  Approve the construction of a new six courtroom courthouse.

Advantages:
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C.2.

= This option provides a new, modern, and secure courthouse replacing
operations from four El Dorado County facilities. This option enhances
the court’s ability to serve the public, centralize court services, and
enhance court services.

= This project is ranked in the Critical Need priority group in the Trial Court
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and
consequently is one of the highest priority trial court capital-outlay
projects for the judicial branch.

Defer this project.

Advantages:
= This option has no advantages.
Disadvantages:

= This is an urgently needed project, delay will not allow the court to move
from existing facilities that do not provide proper security, are
overcrowded, and are in deteriorating physical condition. Delay of this
project also eliminates the ability to consolidate existing court operations
for enhanced public service and staff efficiency.

D. RECOMMENDED SOLUTION:

1.

Which alternative and why?

The recommended option is Alternative I, construction of a new six courtroom
courthouse. This option provides the best solution for meeting the court facility
needs for the County of El Dorado.

Detail scope description.

The proposed project includes the design and construction of a New Placerville
Courthouse for the Superior Court of California, County of El Dorado. The
proposed new building will be approximately 77,559 BGSF. The project
consolidates 4 existing court facilities, will include six courtrooms, court support
space for court administration, court clerk, court security operations and holding,
and building support space. Based on a site program developed to accommodate
the new facility and approved by the CCRS, a site of approximately eight acres
will be purchased.
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3. Basis for cost information.

Estimated total project costs are based on the current space program and updated
cost estimate.

4. Factors/benefits for recommended solution other than the least expensive
alternative.

The recommended option is Alternative 1, construct a new courthouse. This
option provides the best solution for meeting the court facility needs for the
superior court by replacing and consolidating four unsafe, overcrowded, and
physically deficient facilities in El Dorado County. It will provide a modern,
secure courthouse for all court functions for the provision of basic court services
for the benefit of all county residents.

5. Complete description of impact on support budget.

Impact on the trial court and the Judicial Council’s support budgets for FY 2016—
2017 will not be material. It is anticipated that this project will impact the Judicial
Council and the trial court support budgets in fiscal years beyond the current year
as certain one-time costs, lease or financing payments, and ongoing costs are
incurred. In the long term, a new facility will be more efficient to operate due to
improved systems and use of space. This will result in lower operating costs if
reviewed incrementally. Any existing operational cost savings that result from the
new facility will be redirected to offset the ongoing facility operational costs of
the new courthouse.

The county facility payments established pursuant to Government Code Section
70353 with the transfer of each county facility replaced by this project will be
used to offset ongoing facilities operations and maintenance costs of the new
facility.

6. Identify and explain any project risks.

Any construction project carries risk of increased scope due to discovery of
unknown subsurface site conditions throughout the design and construction
process that can alter the projected construction cost. These risks can be mitigated
or minimized by concurrently developing a prioritized itemization of project
features that can be reduced in scope, alternatively approached, or eliminated
without affecting the building functionality. The list should be updated at the
completion of each stage of the design process in connection with the preparation
and review of the updated estimates. Some risk is inherent with transfer of real
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property from one entity to another, regarding schedule and ancillary
appropriation timing for funds. Risk is always inherent in the construction and
ownership of real property and improvements. Standard risk management
procedures are used to control and/or delegate these risks.

The risks associated with not developing a replacement court facility are equally
compelling. Given the existing physical conditions, and practical limitations of
improving the existing facilities, these facilities will generate liabilities for the
state the longer they remain unaddressed.

List requested interdepartmental coordination and/or special project approval
(including mandatory reviews and approvals, e.g. technology proposals).

Inter-agency cooperation will be required among state, county, and local
jurisdictional authorities for successful completion of this new courthouse. The
project was reviewed and approved by the State Public Works Board at the site
selection phase, and will be reviewed at the site acquisition phase and the
preliminary plans phase. The working drawings will be reviewed by the State Fire
Marshal for fire/life/safety, the Board of Community Corrections for compliance
with corrections standards, and Department of State Architect for accessibility.

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1:

1.

Does the recommended solution (project) promote infill development by
rehabilitating existing infrastructure and how? Explain.

The recommended solution does not include the rehabilitation of existing
infrastructure.

Does the project improve the protection of environmental and agricultural
resources by protecting and preserving the state’s most valuable natural
resources? Explain.

The branch is committed to selecting sites with no or minimal impact to these
resources by utilizing previously developed land with existing infrastructure. The
Project Advisory Group determined that there were no previously developed sites
that were suitable for this project. The site selected is located adjacent to the

county detention facility. This project is going through a thorough and responsible
CEQA process.
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3.

Does the project encourage efficient development patterns by ensuring that
infrastructure associated with development, other than infill, support efficient use
of land and is appropriately planned for growth? Explain.

Judicial Council staff, in conjunction with the Project Advisory Group, has
developed site selection criteria to address proximity to public transportation,
availability of existing infrastructure, and proximity and relationship to other land
uses and current development patterns. ‘

The Project Advisory Group consists of representatives from the local court and
the community.
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Project Cost Summary

El Dorado - New Placerville Courthouse New Capital Outlay

Location: El Dorado
Project ID: 0000076
Site - Building 1D: 09-F1
JCC Project Manager: JCC Project Manager:
JCC Planner: K. Metzker
Project Description:

1/26/2016
L. Stephens

Date Estimated:
Prepared by:

5296
6106
2/1/2020
1/31/2022

CCClI (Cost Estimate Basis):
CCCI (Basis for Adjustment):
Construction Start:
Construction End:

Apr-09
Jan-16

New courthouse building to be occupied by the Superior Court of California, County of El Dorado. The proposed project will be located on a
new site of approximately 7.7 acres in Placerville. The new courthouse with a basement is estimated to be approximately 77,559 building
gross square feet (BGSF) in area with 6 courtrooms. Parking for the facility will be in a surface parking lot having 240 stalls and 6 secure
underground spaces for judicial officers. CM at Risk is the project delivery method expected for this project.

Uit Cost

Quantity Remarks

[34]
S

57
58

Construction Costs
Off Site Improvements I LS $614,068
Site Development
Site Preparation $8.56 /sf 335,412 sf $2,871,127
Site Improvements including Parking| $13.56 /sf 335,412 sf $4,548,187
Surface Loading Area, Vehicle Sally Port N/A
Below Grade Loading/Service Area $249.96 /sf 1,268 sf $316,949|
Site Utilities (Mechanical and Electricat) $791 /sf 335,412 sf $2,653,109
Site Security N/A
Other Site Construction N/A
Parking
Surface Parking| N/A
Secure Surface Parking N/A
Building Construction
Superstructure and Shell $151.01 /sf 77,559 sf $11,712,185
Interiors $113.41 /sf 77,559 sf $8,795,966
Equipment and Vertical Transportation $62.15 /sf 77,559 sf $4,820,292
Mechanical and Electrical $173.36 /sf 77,559 sf $13,445,628
Insurance Savings' -$995,550
Unallocated Reduction® -$995,550
Unallocated Reduction® -$4,977,751
Unallocated Reduction’ -$4,977,751
Construction Cost Subtotal $37,830,909
Miscellaneous Construction Costs
Furniture, Fixtures & Equipment $43.00 /sf 77,559 sf $3,335,037
Data, Communications & Security $17.00 /sf 77,559 sf $1,318,503
Miscellaneous Construction Cost Subtotal $4,653,540
Estimated Total Current Construction Costs $42,484,449
Adjust CCCI from 5296 to 6106 $6,497,810
Market Conditions months @ 0.00% $0
Escalation to Start of Construction 50 months @ 0.42% $10,286.274
Escalation to Midpoint 12 months @ 0.42% $2,987,134
Contingency (Including Escalations) 5.00% $3,112,783
Redirect Insurance Budget to "Other Project Costs™ -$1,330,715
Estimated Total Construction Cost $64,037,736
Footnotes:

59 1) Insurance savings: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of currrent Construction Cost Budget.

60 2) Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of current Construction Cost budget.

61 3) Unallocated Reduction: per April 2012 Judicial Council direction, reduce construction hard costs budget by 10% of current Construction Cost budget.

62 4) Unallocated Reduction: per October 2012 Judicial Council direction, cumulative 24% reduction of current Construction Cost Budget of $49.778m

Building construction square feet adjustment from 87,642 to 77,559 for a net decrease of 10,083sf. FF&E and Data, Comm/Security is reflecting

a budget reduction of $605K due to square feet adjustment.

63 5) Insurance budget, estimated at 2.25 percent for Owner Controlled Insurance Program "OCIP" moved to "Other Project Costs”, estimated cost based upon Construction Cost
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2 El Dorado - New Placerville Courthouse New Capital Outlay

3 Date Estimated: 6/24/2015

4 Prepared by: L. Stephens

5 Location: El Dorado CCCI (Cost Estimate Basis): 5296 Apr-09
6 Project ID: 0000076 CCCI (Basis for Adjustment): 6106 Jan-16
7 Site - Building 1D: 09-F1 Construction Start: 2/1/2020

8 JCC Project Manager: JCC Project Manager: Construction End: 1/31/2022

9 JCC Planner:

] Estimated Projéct Cost by Phase Study Acquisition - Preliminary Working Construction Totals
i1 (5 000's) - ' Plans Drawings
’ (S) (A) (P) (W) 9]
Construction Costs
14 Construction Costs (see prior page for detail) $42,484 $42 484
15 Adjust CCCI $6,498 $6,498
16 Market Conditions $0 $0
17 Escalation to Start of Construction $10,286 $10,286
18 Escalation to Midpoint $2,987 $2,987
Contingency $3,113 $3,113
19 Redirect Insurance Budget to "Other Project Costs" -$1,331 -$1,331
20 Construction Costs Subtotal $0 $0 $0 $0 $64,038 $64,038
21| Architectural and Engineering
22 A&E Design Services $592 $2,519 $3,016 $1,325 $7,452
23 Construction Inspection $0 $0
24 Bid Advertising, Printing and Mailing $92 $92
25 A&E Fees Subtotal $0 $592 $2,519 $3,107 $1,325 $7,543
26|Site Acquisition
27 Purchase Price $1,084 $1,084
28 Site Acquisition Subtotal $0 $1,084 $0 $0 $01 . $1,084
29]Other Project Costs
30 Special Consultants $35 $149 $186 $248 $617
N Geotechnical Services & Land Surveying $0 $107 $74 $198 $379
32 Program and Project Management $63 $395 $443 $743 $1,644
33 Materials Testing Laboratory $0 $41 $20 $248 $309
k) Inspection Services $20 $495 $515
35 Commissioning $55 $109 $149 $312
36 Construction Management/DIR 30 $186 $279 $991 $1.455
37 CEQA/Due Diligence/Mitigation/Documentation/Invest. $397 $123 $120 $0 $640
38 Property / Title / Escrow Appraisals $314 $314
39 Site Acquisition Retocation Benefits $0 $0
40 Legal Services $105 $105
41 Peer Review $50 $124 $174
42 Constructibility/Value Review $70 $75 $145
43 Minimum Code Review $134 $134
44 Moving and Relocation Expenses $0
45 Plan Checking $0 $228 $64 $292
46 Post-Occupancy Evaluation $109 $109
47 Utility Connections/Fees/OCIP/Other ' $205 $1,703 $1,908
48 Other Project Costs Subtotal $0 $1,119 $1,176 $1,810 $4,947 $9,052
49 $0
50 A&E Fees plus Other Project Costs Subtotal $0 $2,795 $3,696 $4.918 $6.272 $17,680
51 $0
52 Total Estimated Project Costs $0 $2,795 $3,696 $4,918 $70,310 $81,719
53
54|Less Funds Transferred -$1,711 -$1,711
55{1.ess Funds Available not Transferred -$1.084 -$3.696 -$4,780
56]Carryover
57 Balance of Funds Required $0 30 $4918 $70,310 $75,228
58

59 Footnotes:
60 1) OCIP Budget added to "Other Project Costs” ($1.331 million).
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Capital Outlay Cost. Funding. and Schedule Summary

2

3 El Dorado - New Placerville Courthouse Date Estimated: 1/26/2016
4 Prepared by: L. Stephens
5 Location: El Dorado Estimate CCCL: 5296

8 Project ID: 0000076 Projected CCCE: 6106

7 Site - Building ID: 09-F1 Construction Start: 2/1/2020

8 J( JCC Project Manager: JCC Project Manager: Construction End: 1/31/2022
9 JCC Planner:

10

11 This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation.
12 Subsequent columns reflect all reportable project phases listed in the schedule section
13

14 Requested Action: A, P A P A/P Reapprop P Reapprop

15 CCClI 5263 CCC15680 CCCI 5804 CCCI 5959 CCCI6106

16 PWB/DOF Action Date: 11722009 7/1/2012 7/12014 7/122015 7/1/2016

17| COSTS -Display new totals for each category.

18f  Study $ -8 -is -3 -1 -
19]  Acquisition $ 2,795|% 27951 % 279518 2,795|8% 2,795
2| Preliminary Plans $ 4037 |$ 403718 369 | § 369 |3 3,696
21| Working Drawings $ 5404 | $ 5404 | $ 49181 $ 491818 4918
22| Total Construction $ 77,190 | $ 78837 $ 64,894 | 68,260 | $ 70,310
23] Equipment Phase (Group 2) $ -1 -3 -

24| Other $ -13 -8 -

25 Total Project Costs $ 89,426 | $ 91,073 { $ 76303 | $ 79,669 1 $ 81,719
26|

27| Construction Detail - Must tie to total construction costs above

28]  Contract 3 6841418 69983 | $ 55878 | $ 5901518 60,925
291 Contingency $ 342118 349 ($ 2,8551% 301518 3,113
30| A&E Costs $ 132518 1,325 [ $ 13258 1,325 % 1,325
31| Group 2 Equipment $ -1$ -18 -13 -13 -
32| Agency Retained $ -1$ <18 -1s -1 -
33 Other $ 4030] 83 403018 4836 $ 49051 % 4,947
34 Total Construction $ 77,190 | $ 78,8371 % 64,894 | $ 68,260 | $ 70,310
35

36| FUNDING DATA - Include all funding provided. For reversions and augmentations indicate EO number.

38|  Chapter / Item Must tie to Total Project Cost, above

39 Phase Amount Transferred Net Comments

40| 10-09-0250-801-3138 A $ 279518 171118 1,084

411 10-09-0250-801-3138 A $ (1,084) $ -1% (1,084)[Revert continuous approp.
42| 21-12-0250-301-3138(1) A $ 1,084 | $ -8 1,084

431 25-14-0250-301-3138(1) P $ 36918 -1% 3,696

4] 10-15-0250-490 (1) A $ -8 -8 - [Reappropriate A ($1.084 m)
450 10-15-0250-491 (1) P $ -3 -1s - |Reappropriate P ($3.696 m)
46  TBD-16-0250-491 P $ -8 -1$ - |Reappropriate P ($3.696 m)
471 TBD-17-0250-301-3138 w $ 4918 1% -1% 4918

48|  TBD-19-0250-301-0668 C $ 70,3101 $ -1$ 70,310

49

50 Total Funding $ 81,719 | $ 1,711 { $ 80,008

51

52 SCHEDULE - Include all project dates (MM/DD/YYYY).

53] Study Completion 9/1/2009 9/1/2009 9/1/2009 9/1/2009 9/1/2009
54]  Acquisition Completion 11/25/2011 10/12/2012 10/31/2013 6/15/2015 9/30/2016
56{  Start Preliminary Plans 10/3172011 10/15/2012 7112014 7/172015 10/12016
56|  Preliminary Plan Approval 6/28/2012 8/9/2013 2/28/2015 9/30/2016 1/31/2018
57|  Approval to Proceed to Bid 3/8/2013 11117/2014 711/2016 10/16/2017 5/1/2019
58]  Contract Award Approval 71112013 371312015 11/30/2016 8/1/2018 2/1/2020
59 Project Completion 12/26/2014 11/11/2016 9/30/2018 6/30/2020 1/31/2022
60

61|COST INCREASE / DECREASE

62|  Preliminary Plans $ (341) $ - $

631 Working Drawings $ (486)| $ - $ -

64|  Construction $ (1,998)| $ (11.938)} $ - $ (122)
65 CCCI $ 42021 8% 21718 12431 % 1179
66] Escalation $ (635)1 $ (2,379)] $ 18931 8% 773
67| Contingency $ 781 $ (644)| $ 161 1% 98
68 Other 3 - $ 801 | $ 691 9% 122
89 Total Increase $ - 1s 1647 8 (14,770)| $ 3,366 $ 2,050




STATE OF CALIFORNIA : e s . Budget Year 2016-17
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) - - : ProjiD: - [0000076
FISCAL IMPACT WORKSHEET BU/Entity: 0250
Department Title: Judicial Branch Progarm ID 0165
Project Title: El Dorado County - New Placerville Courthouse coscP# | 16-91-08
Program Category: -~ CRI Priorty: 08
Program Subcategory: MAME: MA
» Existing |January 10. April1:-. . May1 May 14 . . Special .
Authority Action Action . - Action -~ Action Action | Project Total
. FUNDING - e .
bu-ref-fund-eny-year ph  action
0250-801-3138-09-09 A CA 2,795 2,795
0250-301-3138-12-12 A RA -1,084 -1,084
0250-301-3138-15-15 A RA 1,084 1,084
0250-801-3138-09-09 P CA 4,037 4,037
0250-801-3138-09-09 P CA -4,037 -4,037
0250-301-3138-14-14 P BA 3,696 3,696
0250-301-3138-14-14 P RA -3,696 -3,696
0250-301-3138-15-15 P| RA 3,696 o 3,696
0250-301-3138-15-15 P RA -3,696 . -3,696
0250-301-3138-16-16 P RA 3,696 3,696
0250-301-3138-17-17 w FF 0
0250-301-0668-19-19 c FF 0
0
0
TOTAL FUNDING 6,491 0 0 0 0 0 6,491
o . PROJECT COSTS 0
Study ' B 0
Acquisition 2,795 2,795
Performance Criteria 0
Preliminary Plans 3,696 3,696
Working Drawings : 4,918 S 4918
Total Construction or Design-Build 68,260 0 2050 0 0 0 70,310
Equipment (Group 2) ) | | 0
TOTAL COSTS 79,669 0 2,050 0 0 0 81,719
CONSTRUCTION OR '
DESIGN-BUILD DETAIL 0
Contract 59,015 1,910 60,925
Contingency 3,015 L 98 3113
ARE 1,325 1,325
Agency Retained ) 0
Other 4,905 42 4,947
TOTAL CONSTRUCTION OR ,
DESIGN-BUILD 68,260 0 2,050 0 0 0 70,310
FUTURE FUNDING 73,178 0 2,050 0 0 0 75,228
SCHEDULE mavddlyyyy PROJECT SPECIFIC CODES
Study Completion 9/1/2009 ProjMgmt: D Location: State of Califonia
Acquisition Approval 9/30/2016 BudgPack: =~ Yes  County: £l Dorado
Start Preliminary Plans/Performance Criteria 10/1/2016 Proj Cat; CRI City: Placerville
Preliminary Plan/Performance Criteria Approval = 1/31/2018 Req Legis: No Cong Dist: 4
Approval to Proceed to Bid 5/1/2019 ReqProv: ~ No  SenDist 1
Contract Award Approval . 21112020 SOILA imp: SOLA  Assm Dist: 4
[Project Completion 1/31/2022




STATE OF CALIFORNIA Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000076

FISCAL DETAIL WORKSHEET BU/Entity: 0250
Department Title: Judicial Branch Progarm ID 0165
Project Title: El Dorado County - New Placerville Courthouse COBCP #: 16-91-08
Program Category: CR! Priority: 08
Program Subcategory: MAMI: : MA

Identify all tems which fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1
through BY+4).

PROJECT RELATED COSTS COST TOTAL
AGENCY RETAINED:
TOTAL AGENCY RETAINED ; 0
GROUP 2 EQUIPMENT
TOTAL GROUP2 EQUIPMENT 0
_ IMPACT ON SUPPORT BUDGET COST . |TOTAL
ONE-TIME COSTS
Estimated for furniture, fixtures, equipment and security (court expense) TBD
Estimated Moving Costs (court expense) TBD
TOTAL SUPPORT ONE-TIME COSTS 0
ANNUAL ONGOING FUTURE COSTS
Estimated Janitorial and Security Costs (Court) TBD
Estimated O&M (including Utilities) , less County Facilities Payment offset 285
Estimated AV, IT, Other (court expense) TBD
’ TOTAL SUPPORT ANNUAL COSTS 285
ANNUAL ONGOING FUTURE SAVINGS
TOTAL SUPPORT ANNUAL SAVINGS 0
ANNUAL ONGOING FUTURE REVENUE
TOTAL SUPPORT ANNUAL REVENUE 0




STATE OF CALIFORNIA Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) " ProjID: 0000076
SCOPE/ASSUMPTIONS WORKSHEET , , BU/Entity: 0250
Department Title: ‘. Judicial Branch Progam ID 0165
Project Title: El Dorado County - New Placerville Courthouse COBCP#: - 16-91-08
Program Category: -CRI Priority: 08
Program Subcategory: MAME: . MA

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved
Scope language. Enter Scope language in cell A110. -

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110).

New courthouse building to be occupied by the Superior Court of California, County of El Dorado. The proposed
project will be located in Placerville. The new courthouse is estimated to be approximately 77,559 building gross
square feet (BGSF) in area with 6 courtrooms.




